
Georgia Date:

User: mlankfor Department of Transportation Page 1 of 4

Pay Period: 05/02/2014

to 06/23/2015

Rpt-ID: RCPESPRJ

Contract ID: B14562-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/23/2015

Contract Location: Time Allowed:

 I-516/SR 421 OVER TREMONT RD (CR 800) AND OVER CSX RAILROAD

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/30/2013

03/09/2014

10/30/2014

245 Days

03/09/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 100.00

245 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$358,887.00

$358,887.00

$736.96

99.79%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004563      $358,887.00 $358,887.00 $736.96 99.79% $756.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mlankfor Department of Transportation Page 2 of 4

Pay Period: 05/02/2014

to 06/23/2015

Rpt-ID: RCPESPRJ

Contract ID: B14562-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/23/2015

Project Number: M004563      I-516/SR 421 - BRIDGE REHAB

 

M004563                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $322,335.05 $322,335.05 $0.00

Non-Participating $35,814.99 $35,814.99 $0.00

Total Earnings $358,150.04 $358,150.04 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $358,150.04 $358,150.04 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $358,150.04 $357,394.04

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $756.00

$756.00($756.00)



Georgia Date:

User: mlankfor Department of Transportation Page 3 of 4

Pay Period: 05/02/2014

to 06/23/2015

Rpt-ID: RCPESPRJ

Contract ID: B14562-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/23/2015

Project Number M004563      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0025 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  60.000 82.500

 12.600 .000

 

 

82.500 $.00 $1,039.50

0030 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  60.000 82.800

 12.600 .000

 

 

82.800 $.00 $1,043.28

0035 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 120.000 142.497

 8.820 .000

 

 

142.497 $.00 $1,256.82

0040 654-1003     RAISED PVMT MARKERS TP 3 EA  12.000 17.000

 6.300 .000

 

 

17.000 $.00 $107.10

0045 658-1200     SOLID POLYUREA TRAFFIC STRIPE, 5 IN, WHITELF  300.000 305.200

 13.650 .000

 

 

305.200 $.00 $4,165.98

0050 658-1201     SOLID POLYUREA TRAFFIC STRIPE, 5 IN, YELLOWLF  300.000 305.600

 13.650 .000

 

 

305.600 $.00 $4,171.44

0055 658-1300     SKIP POLYUREA TRAFFIC STRIPE, 5 IN, WHITE GLF 600.000 641.100

 10.500 .000

 

 

641.100 $.00 $6,731.55

Category Amount: $0.00 $18,515.67

Category Number: 0030 BRIDGE

0075 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  21.000 22.563

 500.000 .000

 

 

22.563 $.00 $11,281.50



Georgia Date:

User: mlankfor Department of Transportation Page 4 of 4

Pay Period: 05/02/2014

to 06/23/2015

Rpt-ID: RCPESPRJ

Contract ID: B14562-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/23/2015

Project Number M004563      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGE

0085 519-0515     SURFACE PREPARATION SY  1,254.000 1,306.667

 3.750 .000

 

 

1,306.667 $.00 $4,900.00

0090 519-0530     POLYMER OVERLAY SY  1,254.000 1,306.660

 35.000 .000

 

 

1,306.660 $.00 $45,733.10

0095 521-3000     PATCHING CONCRETE BRIDGE SF  5.000 11.250

 75.000 .000

 

 

11.250 $.00 $843.75

0110 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  54.000 54.250

 50.000 .000

1, BENT NO 5

 

54.250 $.00 $2,712.50

Category Amount: $0.00 $65,470.85

Project Total Amount: $0.00 $358,150.04


